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09/20/06 Statement of Ongoing Contracts as of 10/02/06

03District

03-BUT-32-1.4/1.8

03-BUT-32-5.7/6.2

03-BUT-32-/7.7

03-BUT-99-13.2/0

03-BUT-99-24.5/30.3

03-BUT-149-/4.6

Fed Aid

HB1

HB1

HM1A

HB4N
HB4N

HA22

HE14  HB1
  HA21

Pgm Code
IN BUTTE COUNTY NEAR HAMILTON CITY
FROM EAST END OF PINE CREEK LAGOON
BRIDGE TO THE WEST END OF PINE CREEK
OVERFLOW BRIDGE

IN BUTTE COUNTY NEAR CHICO FROM  0.8
KM WEST OF EAST AVENUE TO EAST AVENUE

IN BUTTE COUNTY IN AND NEAR CHICO AT
VARIOUS LOCATIONS

IN BUTTE COUNTY ABOUT 28 KM SOUTH OF
CHICO

IN BUTTE COUNTY IN AND NEAR CHICO
FROM 1.2 KM NORTH OF DURHAM PENTZ
ROAD TO 0.6 KM SOUTH OF SKYWAY
OVERCROSSING

IN BUTTE COUNTY NEAR OROVILLE AT
VARIOUS LOCATIONS

Description 

REPLACE BRIDGE

CONSTRUCT TWO WAY LEFT TURN LANE

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNALS

RESURFACE ASPHALT CONCRETE

CONSTRUCT 4 LANE EXPRESSWAY

Type Of Work
STEELHEAD CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS GRANITE A

Contractor

PALO CEDRO CA 96073

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

WATSONVILLE CA 95077

WATSONVILLE CA 95077

BENICIA CA 94510

(530)226-6400

(831)724-1011

(831)724-1011

(831)724-1011

(831)724-1011

(707)742-6000

JIM ROGERS

ROGERS, JIM

ROGERS, JIM

ALLEN, JODY

SCOTT, JEFF

INGVOLDSEN, KYLE

Resident
Engineer

(530) 895-5245

(530) 895-5245

(530) 895-5245

(530) 934-3520

(916) 263-4931

(530) 532-9377

 $2,526,563

 $665,999

 $830,431

 $663,732

 $749,900

 $82,883,718

Bid + CCOs

 $1,945,584

 $548,327

 $856,406

 $0

 $679,713

 $21,150,765

Comp To  date

 $352,036

 $543,049

 $63,913

 $0

 $0

 $3,343,607

This Month
11/02/05

02/02/06

05/11/06

08/21/06

06/13/06

01/31/06

Awarded

11/10/05

02/16/06

05/25/06

08/30/06

06/23/06

02/06/06

Approved

11/21/06

10/04/06

09/22/06

08/14/06

06/01/09

Est Comp

 68%

 78%

 75%

 0%

 100%

 20%

%Time

 76%

 82%

 99%

 0%

 100%

 26%

% Work 

 

 

 

 

COMPLETED

 

Message

03-0C3404

03-4A4404

03-2M3904

03-3C2004

03-0E3104

03-3822V4

Contract 

ACST-P032-(038)E

  

  

  

  

ACST-X007-(008)E

  P0-32 0-(8E)

  

  

  

  

  X0-07 0-(8E)

--()

  

  

  

  

--()

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 997

P O BOX 50085

P O BOX 50085

P O BOX 50085

P O BOX 50085

2100 GOODYEAR ROAD

3881 BENATAR SUITE C

3881 BENATAR WAY,
SUITE C

3881 BENATAR, SUITE C

849 N. HUMBOLDT
AVENUE

3855 NORTH FREEWAY
BLVD., STE. 120

2060 3RD STREET,
SUITE B

CHICO, CA 95928

Accepted

09/27/06

08/24/06

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/06 Statement of Ongoing Contracts as of 10/02/06

03District

03-COL-5-1.9/8.2

03-COL-5-6.6/7.7

03-COL-5-28.8/29.5

03-COL-20-30.6/

03-ED-49-21.5/0

03-ED-49-24.1/24.6

Fed Aid

HA22

HA22

HA22

HA23

HB1

Pgm Code
IN COLUSA COUNTY ABOUT 11.3 KM SOUTH
OF WILLIAMS AT PETROLEUM CREEK BRIDGE
AND AT SALT CREEK BRIDGE

IN COLUSA COUNTY AT ARBUCKLE FROM 0.2
MILE SOUTH OF HILLGATE UNDERCROSSING
TO NORTH ARBUCKLE  UNDERCROSSING

IN COLUSA COUNTY NEAR MAXWELL FROM
0.2 MILE SOUTH OF FUNK SLOUGH
OVERFLOW TO 0.2 MILE NORTH OF NORTH
MAXWELL OVERHEAD

RECONSTRUCT PORTIONS OF CONCRETE
SIDEWALK IN THE CITY OF COLUSA ALONG
ROUTE 20 FROM FREMONT STREET TO
BRIDGE STREET

IN EL DORADO COUNTY NEAR COLOMA  FROM
3.2 KM NORTH OF GOLD HILL ROAD TO 2
KM SOUTH OF ROUTE 153

IN EL DORADO COUNTY NEAR COLOMA  FROM
SOUTH FORK AMERICAN RIVER BRIDGE TO
0.1 KM WEST OF MARSHALL ROAD

Description 

REPAIR SLABS

MILL AND REPLACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

CONCRETE SIDEWALK

REPAIR SLIP OUT

CONSTRUCT 2 WAY LEFT TURN LANE

Type Of Work
PROFESSIONAL CONSTRUCTION

VINTAGE PAVING CO INC

VINTAGE PAVING CO INC

OLSEN CONST CO

YUBACON INC

MARTIN BROTHERS CONSTRUCTION

Contractor

PLEASANT HILL CA 94523

WINTERS CA 95694

WINTERS CA 95694

REDDING CA 96001

DIAMOND SPRINGS CA 95619

(925)945-1052

(530)795-0132

(530)795-0132

 

(530)295-5890

(916)852-1911

JODY ALLEN

ABU-MARKHIEH, OSAMA

GRANDY, DWAYNE

KRAFT DAN

SPECTOR, PETE

PETE SPECTOR

Resident
Engineer

(530) 934-3520

(530) 634-7678

(530) 934-3693

(530) 458-3080

(530) 621-0986

(916) 416-7547

 $689,685

 $273,335

 $134,200

 $63,810

 $365,652

 $1,714,641

Bid + CCOs

 $740,414

 $0

 $0

 $0

 $342,384

 $1,388,684

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $352,717

This Month
11/01/05

08/29/06

09/05/06

05/11/00

06/28/06

11/04/05

Awarded

11/18/05

09/08/06

09/12/06

05/22/00

07/12/06

12/02/05

Approved

09/16/06

09/20/06

09/22/06

08/21/06

10/15/06

Est Comp

 100%

 0%

 0%

 0%

 100%

 94%

%Time

 100%

 0%

 0%

 0%

 91%

 82%

% Work 

 

 

 

 

 

 

Message

03-0E3204

03-2E6204

03-2E6304

03-1M4404

03-2E2104

03-2C3604

Contract 

  

  

  

  

ACST-43A3-(004)E

ACST-P049-(136)E

  

  

  

  

  43-A3 0-(4E)

  P0-49 1-(6E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

  

WPCP

SWPPP

164 BELLE AVENUE

P O BOX 461

P O BOX 461

PO BOX 2441

P O BOX 3176

849 N. HUMNBOLDT AVE.

1315 YUBA STREET

849 N. HUMBOLDT
AVENUE

3065 BLAIR AVENUE

3065 BLAIR AVE. P.O.
BOX 2424

WILLOWS, CA 95988

PLACERVILLE, CA 95667

Accepted

09/22/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

03District

03-ED-50-16.7/18.1

03-ED-50-20.9/37.5

03-ED-50-69.4/0

03-ED-89-8.6/21

03-ED-89-/8.5

03-ED-193-6.2/0

Fed Aid

HB4N
HB4N

HA22

HA42

HM1A

HM1A

HB1

Pgm Code
IN EL DORADO COUNTY IN PLACERVILLE
FROM 0.2 KM WEST OF WEST PLACERVILLE
UNDERCROSSING TO CLAY STREET
UNDERCROSSING AND AT HANGTOWN

IN EL DORADO COUNTY NEAR PLACERVILLE
AT VARIOUS LOCATIONS

IN EL DORADO COUNTY NEAR MEYERS AT
FLAGPOLE GUN MOUNT

IN EL DORADO COUNTY IN AND NEAR
SOUTH LAKE TAHOE FROM THE  NORTHERN
ROUTE 89 AND 50 JUNCTION TO 2.1 KM
NORTH OF BLISS MEMORIAL ST

IN EL DORADO COUNTY IN AND NEAR
MEYERS FROM THE ALPINE COUNTY LINE TO
THE SOUTH ROUTE 89 AND 50  JUNCTION

IN EL DORADO COUNTY ABOUT 11 KM  WEST
OF GEORGETOWN AT SLIGER MINE ROAD

Description 

WIDEN HIGHWAY AND BRIDGES

ASPHALT CONCRETE OVERLAY

AVALANCHE CONTROL

SEAL COAT

MICROSURFACING

CONSTRUCT LEFT TURN POCKET

Type Of Work
MITCHELL ENGINEERING

RON HALE CONSTRUCTION INC

D M L CONSTRUCTION

VALLEY SLURRY SEAL COMPANY

VALLEY SLURRY SEAL COMPANY

MARTIN GENERAL ENGINEERING INC

Contractor

SAN FRANCISCO CA 94134

SHASTA LAKE CA 96019

VERDI NV 89439

WEST SACRAMENTO CA 95798

WEST SACRAMENTO  CA 95798

FOLSOM CA 95630

(415)227-1040

(530)275-7844

(775)345-7320

(916)373-1500

(916)373-1500

(916)989-8187

FLAHERTY, KEITH

RIVAS, LUIS

LUIS RIVAS

RIVAS, LUIS

RIVAS, LUIS

RIVAS, LUIS

Resident
Engineer

(530) 344-1691

(530) 621-0985

(530) 621-0985

(530) 621-0985

(530) 621-0985

(530) 621-0985

 $35,198,656

 $554,150

 $767,560

 $941,989

 $551,755

 $607,310

Bid + CCOs

 $4,098,772

 $239,562

 $198,350

 $682,992

 $499,604

 $444,302

Comp To  date

 $740,874

 $239,562

 $0

 $675,942

 $0

 $32,699

This Month
03/22/06

09/07/06

10/31/05

05/04/06

02/08/05

08/09/05

Awarded

04/03/06

09/14/06

11/09/05

05/23/06

03/01/05

08/25/05

Approved

08/20/08

10/31/06

09/20/06

10/16/06

08/26/06

10/13/06

Est Comp

 13%

 40%

 73%

 80%

 100%

 100%

%Time

 12%

 43%

 26%

 73%

 89%

 73%

% Work 

 

 

 

 

 

OVER RUN

Message

03-3555U4

03-2E6404

03-1A6104

03-2M3304

03-2M0304

03-4C2604

Contract 

ACST-P050-(110)E

  

  

  

  

ACST-S193-(008)E

  P0-50 1-(0EB)R

  

  

  

  

  S1-93 0-(8E)

6203- 014-()

  

  

  

  

--()

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 34367

P O BOX 795

P O BOX 728

P O BOX 981330

P O BOX 981330

133 CANYON RIM DRIVE

701 FORNI RD

3065 BLAIR AVENUE,
P.O. BOX 2424

3065 BLAIR AVE. P.O.
BOX 2424

3065 BLAIR AVENUE,
P.O. BOX 2424

P.O. BOX 2424

P.O. BOX 2424

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95670

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

03District

03-GLE-32-.2/.1

03-GLE-162-67.2/84.6

03-NEV-20-17.4/46.1

03-NEV-49-7.3/8.1

03-NEV-49-22.5/0

03-NEV-80-4.9/9.2

Fed Aid

HB4N

HM1A

HM1A

HB1

HA23

HA22

Pgm Code
IN GLENN COUNTY IN ORLAND FROM 0.3 KM
EAST OF ROUTE 5 AND 32 SEPARATION TO
0.1 KM WEST OF  FIFTH STREET

IN GLENN COUNTY NEAR WILLOWS AT
VARIOUS LOCATIONS

IN NEVADA AND PLACER COUNTIES FROM
0.1 KM EAST OF THE NORTHERN JUNCTION
OF ROUTES 20 AND 49 TO THE ROUTE 80
AND 20 SEPARATION

IN NEVADA COUNTY NEAR GRASS VALLEY
FROM 0.2 KM NORTH OF LIME KILN ROAD
TO 0.2 KM NORTH OF PEKOLEE DRIVE

IN NEVADA COUNTY AT 12.0 KM NORTH OF
NEVADA CITY

IN NEVADA COUNTY NEAR TRUCKEE FROM
0.1 MILE EAST OF NEW TOWN ROAD
OVERCROSSING TO 2.1 MILES EAST OF
DONNER LAKE UNDERCROSSING

Description 

REALIGN EXISTING ROADWAY

SEAL COAT

WARRANTY CHIP SEAL

WIDEN AND ADD SHOULDERS

REPAIR EMBANKMENT AND RAILING

RESURFACE PORTLAND CEMENT CONCRETE

Type Of Work
BALDWIN CONTRACTING COMPANY

FRANKLIN CONSTRUCTION INC

NORTHWEST PAVING

STIMPEL WIEBELHAUS ASSOCIATES

YUBACON INC

MARTIN BROTHERS CONSTRUCTION

Contractor

CHICO  CA 95928

CHICO CA 95927

REDDING CA 96001

REDDING CA 960492335

DIAMOND SPRINGS CA 95619

SACRAMENTO CA 95828

(530)891-6555

(530)343-9600

(530)246-4388

(530)223-6605

(530)295-5890

(916)381-0911

ALLEN, JODY

GRANDY, DWAYNE

DEMARTINI, MARK

CATANIA, DAVE

PETERSON, DALE

DEMARTINI, MARK

Resident
Engineer

(530) 934-3520

(530) 713-7814

(530) 271-6173

(530) 271-6172

(530) 271-6189

(530) 271-6173

 $1,865,935

 $873,378

 $1,181,079

 $2,312,497

 $222,165

 $1,397,592

Bid + CCOs

 $1,823,647

 $303,653

 $1,097,833

 $2,031,208

 $0

 $0

Comp To  date

 $0

 $251,478

 $500

 $0

 $0

 $0

This Month
10/13/05

04/28/06

12/21/04

05/10/05

08/14/06

09/11/06

Awarded

10/27/05

05/08/06

01/03/05

05/26/05

08/22/06

09/14/06

Approved

09/05/06

09/30/06

10/20/06

09/08/06

09/09/06

11/07/06

Est Comp

 100%

 100%

 100%

 92%

 0%

 0%

%Time

 100%

 35%

 100%

 91%

 0%

 0%

% Work 

COMPLETED

 

 

 

COMPLETED

 

Message

03-373604

03-2M3704

03-2M0204

03-3A2604

03-2E3504

03-2E6504

Contract 

ACST-P032-(037)E

  

  

ACST-P049-(135)E

ACST-43A4-(004)E

  

  P0-32 0-(7E)

  

  

  P0-49 1-(5E)

  43-A4 0-(4E)

  

--()

  

  

--()

--()

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

1764 SKYWAY

P O BOX 3100

8115 SECLUDED VALLEY DRIVE

P O BOX 492335

P O BOX 3176

20 LIGHT SKY COURT

849 N. HUMBOLDT
AVENUE

P.O. BOX 911

124 CLYDESDALE COURT,
UNIT A

124 CLYDESDALE COURT,
UNIT A

124 CLYDESDALE COURT,
UNIT A

124 CLYDESDALE COURT,
UNIT A

WILLOWS, CA 95988

GRASS VALLEY, CA 95945

GRASS VALLEY, CA 95945

Accepted

09/14/06

09/14/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

03District

03-NEV-80-9.0/0

03-NEV-80-24.7/26

03-NEV-80-60.6/63.5

03-NEV-89-1.1/4

03-NEV-267-/2.8

03-PLA-80-14.3/33.3

Fed Aid

HM2C

HA23

HB1

HM1A

HE14

HA22

Pgm Code
IN NEVADA COUNTY NEAR DONNER LAKE AT
DONNER LAKE UNDERCROSSING

IN NEVADA COUNTY NEAR BOCA FROM  2 KM
EAST OF HINTON ROAD UNDERCROSSING TO
2 KM WEST OF TRUCKEE RIVER BRIDGE

IN NEVADA AND PLACER COUNTIES NEAR
CISCO GROVE FROM 2.1 KM WEST OF THE
INDIAN SPRINGS UNDERCROSSING AND AT
0.1 KM EAST OF CISCO OV

IN NEVADA COUNTY NEAR TRUCKEE FROM
1.6 KM NORTH OF THE ROUTE 80 AND 89
SEPARATION TO 1.8 KM NORTH OF EAST
ALDER CREEK ROAD

IN NEVADA COUNTY IN TRUCKEE AT
VARIOUS LOCATIONS

IN PLACER COUNTY IN AND NEAR AUBURN
AT VARIOUS LOCATIONS

Description 

REPAIR CULVERT

RECONSTRUCT SLOPE

WIDEN EXISTING HIGHWAY

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

ROADWAY REHABILITATION

Type Of Work
YUBACON INC

SIERRA NEVADA CONSTRUCTION INC

R AND L BROSAMER INC

SIERRA NEVADA CONSTRUCTION INC

WATKIN AND BORTOLUSSI INC

TEICHERT CONSTRUCTION

Contractor

DIAMOND SPRINGS CA 95619

SPARKS NV 89435

ALAMO CA 94507

SPARKS NV 894350760

SAN RAFAEL CA 94901

SACRAMENTO CA 958276830

(530)295-5890

(775)355-0420

(925)837-5600

(775)355-0420

(415)453-4691

(916)386-5900

REED, AL

CROSBY, TIM

ZINK, PHIL

FARRETTA, DENISE

REED, ALBERT

MURPHY, ROD

Resident
Engineer

(530) 550-8326

(530) 587-5698

(530) 346-7996

(530) 587-7958

(530) 550-8326

(530) 878-1786

 $414,390

 $277,007

 $3,098,912

 $648,007

 $860,186

 $41,367,253

Bid + CCOs

 $137,618

 $145,032

 $3,024,778

 $132,706

 $811,020

 $38,058,284

Comp To  date

 $137,618

 $145,032

 $30,320

 $132,706

 $11,409

 $2,298,184

This Month
06/07/06

08/21/06

06/07/05

05/18/06

05/16/05

06/10/04

Awarded

06/23/06

08/31/06

06/17/05

06/02/06

05/31/05

06/24/04

Approved

10/11/06

10/03/06

10/20/06

11/01/06

11/07/07

10/15/06

Est Comp

 71%

 70%

 100%

 66%

 52%

 91%

%Time

 33%

 52%

 96%

 20%

 94%

 86%

% Work 

 

 

SUSPENDED

 

 

 

Message

03-2M5104

03-2E3204

03-3C9304

03-2M3804

03-291014

03-0A6004

Contract 

  

ACIM-43A7-(004)E

ACIM-080 -(177)E

  

ACST-X057-(044)E

ACIM-080 -(231)1

  

--()

--()

  

  X0-57 0-(4E)

ACIM-080 -(231)E

  

  

  

  

--()

BH08-0 E2-(112)0

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 3176

P O BOX 40760

P O BOX 238

P O BOX 50760

77 LARKSPUR STREET

P O BOX 276830

10960 WEST RIVER
STREET, SUITE 101A

10960 WEST RIVER
STREET, SUITE 101A

P.O. BOX 1807

10960 WEST RIVER
STREET, SUITE 101A

10960 WEST RIVER
STREET, SUITE 101A

14300 MUSSO ROAD

COLFAX, CA 95713

TRUCKEE, CA 96161

AUBURN, CA 95603

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

03District

03-PLA-80-38.3/44.8

03-PLA-80-39.0/55.7

03-PLA-80-56.1/66.3

03-PLA-80-62.9/0

03-PLA-80-/1.6

03-PLA-89-8.6/0

Fed Aid

HA22

HA22

HA23

HA25

HB4N

Pgm Code
IN PLACER COUNTY NEAR COLFAX FROM
ALPINE OVERCROSSING TO ALTA ROAD
UNDERCROSSING

IN PLACER COUNTY FROM MAGRA OVERHEAD
TO 0.5 KM WEST OF CARPENTER FLAT
UNDERCROSSING

IN NEVADA COUNTY AT YUBA PASS
SEPARATION OVERHEAD AND IN PLACER
COUNTY AT KINGVALE UNDERCROSSING

IN PLACER COUNTY NEAR CISCO GROVE AT
0.1 KM EAST OF SOUTH YUBA RIVER
BRIDGE

IN PLACER COUNTY IN ROSEVILLE FROM
PLACER COUNTY LINE TO 0.6 KM WEST OF
DOUGLAS BOULEVARD OVERCROSSING

IN PLACER COUNTY IN TAHOE CITY AT
ROUTE 28 AND 89 INTERSECTION

Description 

RESURFACE ASPHALT CONCRETE

PAVEMENT REHABILITATION

PORTLAND CONCRETE SLAB REPLACEMENT

ROCK SLOPE PROTECTION

PLANTING AND IRRIGATION

INSTALL PEDESTRIAN SIGNAL

Type Of Work
CENTRAL VALLEY ENGINEERING

BROSAMER GRANITE A JOINT

MARTIN BROTHERS CONSTRUCTION

HARVEYS EXCAVATING AND

WATKIN AND BORTOLUSSI INC

TENNYSON ELECTRIC INC

Contractor

ROSEVILLE CA 95678

ALAMO CA 94507

SACRAMENTO CA 95828

ROCKLIN CA 95677

SAN RAFAEL CA 949014886

LIVERMORE CA 94550

(916)791-1609

(925)837-5600

(916)381-0911

(916)624-6070

(415)453-4691

(925)606-1038

ZINK, PHIL

ZINK, PHIL

SAMPSON, TAD

OULAD-DAOUD, BRAHIM

SAGER, JANET

CROSBY, TIM

Resident
Engineer

(530) 346-7996

(530) 346-7996

(916) 624-2851

(530) 346-7513

(916) 263-4912

(530) 587-5698

 $1,439,690

 $35,149,051

 $824,965

 $270,778

 $1,495,542

 $498,833

Bid + CCOs

 $1,125

 $35,478,328

 $900,411

 $243,092

 $764,730

 $9,180

Comp To  date

 $1,125

 $0

 $218,556

 $104,001

 $13,541

 $9,180

This Month
09/07/06

06/04/04

05/04/06

04/19/06

02/06/06

06/23/06

Awarded

09/15/06

06/17/04

05/15/06

05/03/06

02/22/06

07/07/06

Approved

10/31/06

08/30/06

10/06/06

10/20/06

01/20/10

11/13/06

Est Comp

 23%

 97%

 100%

 71%

 14%

 22%

%Time

 0%

 98%

 98%

 87%

 51%

 2%

% Work 

 

 

 

SUSPENDED

 

 

Message

03-2E6704

03-1A8014

03-2M3504

03-0E0204

03-2C2104

03-3C7004

Contract 

  

ACIM-080 -(175)1

  

  

ACIM-080 -(234)E

  

  

ACIM-080 -(175)E

  

  

--()

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

216 KENROY LANE

P O BOX 238

20 LIGHT SKY CT

4325 DOMINGUEZ ROAD SUITE C

77 LARKSPUR STREET

7275 NATIONAL DR

P.O. BOX 1807

33 DEPOT STREET

2520 WARREN DRIVE,
SUITE B

33 DEPOT STREET P.O.
BOX 1807

3855 NORTH FREEWAY
BLVD., SUITE 120

10960 WEST RIVER
STREET, SUITE 101A

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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03District

03-PLA-89-/21.5

03-PLA-193-5.6/0

03-PLA-5711-/0

03-PLA-5731-/0

03-SAC-5-16.1/26.8

03-SAC-50-1.1/2

Fed Aid

HA22

HA23

HB4N

HA12

HB4N

HA21

Pgm Code
IN PLACER COUNTY ABOUT 6 MILES NORTH
OF TAHOE CITY FROM 6 MILES NORTH OF
TAHOE CITY TO 2 MILES SOUTH OF
TRUCKEE

IN PLACER COUNTY ABOUT 8 KM EAST OF
LINCOLN AT HIDDEN ACRES LANE

IN PLACER AND NEVADA COUNTIES AT
VARIOUS LOCATIONS

IN PLACER COUNTY NEAR BAXTER AT THE
WHITMORE MAINTENANCE STATION

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

REHABILITATE CULVERT AND SLOPE

UPGRADE MESSAGE SIGNS

REMODEL EXISTING BUILDING

WIDEN RAMPS AND TRAFFIC OPERATION

REHABILITATE JOINT SEALS

Type Of Work
GRANITE CONSTRUCTION COMPANY

VIKING CONSTRUCTION COMPANY

CLAYBORN CONTRACTING GROUP INC

P N P CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

BAY LINE CUTTING AND CORING

Contractor

WATSONVILLE CA 950775085

RANCHO CORDOVA CA 95741

AUBURN CA 956028908

ROCKLIN  CA 95677

WATSONVILLE CA 950775085

OAKLAND CA 94608

(831)724-1011

(916)852-5530

(530)268-9512

(916)632-9361

(831)724-1011

(510)420-8992

CROSBY, TIMOTHY

SAMPSON, TAD

CLARK, MARTIN

HAAS, KENNETH

CHOHAN, MOHAN

OKPALA, MESHACK

Resident
Engineer

(530) 587-5698

(916) 624-2851

(916) 624-2852

(530) 346-9473

(916) 263-4922

(916) 263-5620

 $854,854

 $196,210

 $1,920,530

 $503,497

 $4,701,023

 $520,129

Bid + CCOs

 $0

 $180,474

 $1,076,797

 $479,618

 $4,765,529

 $0

Comp To  date

 $0

 $150,682

 $196,432

 $41,135

 $0

 $0

This Month
09/11/06

08/14/06

01/19/06

12/30/05

01/20/05

06/13/06

Awarded

09/19/06

08/22/06

02/01/06

01/17/06

02/02/05

06/30/06

Approved

10/02/06

09/26/06

01/19/07

10/16/06

07/27/06

11/22/06

Est Comp

 0%

 87%

 51%

 86%

 100%

 0%

%Time

 0%

 88%

 56%

 95%

 100%

 0%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

03-2E6804

03-1E1504

03-0E0604

03-2C4804

03-0A9104

03-0E1804

Contract 

  

  

ACST-000C-(286)E

  

ACIM-005 -(314)E

  

  

  

  00-0C 2-(6ED)E

  

PL62-00 0-(6)

  

  

  

6203- 008-()

  

--()

  

WPCP

WPCP

WPCP

  

SWPPP

WPCP

P O BOX 50085

P O BOX 1508

10556 COMBIE ROAD

45OO YANKEE HILL CT SUITE A

P O BOX 50085

1033 YERBA BUENA AVE

10960 WEST RIVER
STREET, SUITE 101A

2520 WARREN DRIVE,
SUITE B

2520 WARREN DRIVE,
SUITE B

P.O. BOX 1807

3855 NORTH FREEWAY
BLVD, STE. 120

3951 PERFORMANCE
DRIVE, SUITE E

SACRAMENTO, CA 95834

Accepted

08/24/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

03District

03-SAC-51-.2/1.1

03-SAC-80-.4/11.1

03-SAC-80-1.4/14.5

03-SAC-99-19.6/19.8

03-SAC-160-5.9/20.9

03-SAC-160-19.7/20.9

Fed Aid

HA21

HB4N
HB4N

HM3H

HB1

HA21

HM3

Pgm Code
IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 0.4 KM NORTH OF OAK PARK
SEPARATION TO 0.3 KM SOUTH OF E
STREET UNDERCROSSING

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO AT VARIOUS LOCATIONS

IN EL DORADO AND SACRAMENTO COUNTIES
AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO COUNTY NEAR
PAINTERSVILLE AT STEAMBOAT SLOUGH
BRIDGE AND AT SACRAMENTO RIVER
PAINTERSVILLE BRIDGE

Description 

RESURFACE EXISTING HIGHWAY

RAMP WIDENING

SEAL BRIDGE DECKS

RELOCATE RAMP METER AND LIGHTING

REPLACE BRIDGE CONTROL HOUSES

REPAIR BRIDGES

Type Of Work
MARTIN BROTHERS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

CONTRACTORS CHEMICAL INC

CLAYBORN CONTRACTING GROUP INC

TABER CONSTRUCTION COMPANY

ASHRON CONSTRUCTION AND

Contractor

SACRAMENTO CA 95828

WATSONVILLE CA 950775085

HAYWARD CA 94545

AUBURN CA 956028908

MARTINEZ CA 94553

MOUNTAIN VIEW CA 94043

(916)381-0911

(831)724-1011

(510)783-5631

(530)268-9512

(925)682-6133

(650)964-1775

BEHVAND, MORTEZA

WALKER, CLAY

EISSA, SAMI

RICHARD JOHNSON

FEUSI, ROBERT

FEUSI, ROBERT

Resident
Engineer

(916) 263-4925

(916) 263-4927

(916) 263-4929

(916) 799-0937

(916) 263-4926

(916) 263-4926

 $720,351

 $2,726,623

 $696,175

 $164,206

 $4,205,490

 $188,885

Bid + CCOs

 $515,658

 $2,569,224

 $59,012

 $163,131

 $1,882,969

 $40,200

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/17/06

03/02/05

05/19/06

08/10/05

07/18/05

05/30/06

Awarded

04/25/06

03/11/05

06/01/06

08/22/05

07/28/05

06/08/06

Approved

10/10/06

08/29/06

10/14/06

07/28/06

05/09/07

09/18/06

Est Comp

 53%

 100%

 42%

 91%

 0%

 80%

%Time

 72%

 95%

 8%

 99%

 45%

 21%

% Work 

 

COMPLETED

 

SUSPENDED

SUSPENDED

 

Message

03-0E4904

03-2A8304

03-0E1704

03-4C5104

03-437204

03-0E9004

Contract 

  

ACIM-X067-(066)E

  

ACST-000C-(269)E

ACST-S160-(021)E

  

  

--()

  

  00-0C 2-(9E)

  S1-60 0-(1E)

  

  

  

  

--()

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

20 LIGHT SKY COURT

P O BOX 50085

3130 DEPOT ROAD

10556 COMBIE ROAD PMB 6203

P O BOX 1309

713 N SHORELINE BLVD

3855 NORTH FREEWAY
BLVD, STE. 120

3855 N. FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., SUITE 120

3855 NORTH FREEWAY
BLVD, STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

09/14/06

09/22/06

Location
Storm Water
Plan
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03District

03-SAC-5501-/0

03-SUT-20-16.7/17

03-SUT-20-17.0/0

03-SUT-99-8.7/11.7

03-YOL-5-.4/5.5

03-YOL-5-.8/0

Fed Aid

HA13

HA25

HA21

HE13

HB1

HM4K

Pgm Code
IN SACRAMENTO COUNTY IN SACRAMENTO AT
THE TRANSPORTATION LABORATORY

IN SUTTER COUNTY IN YUBA CITY FROM
KILEY AVENUE TO THE WEST END OF
FEATHER RIVER BRIDGE OVERHEAD

IN SUTTER AND YUBA COUNTIES IN YUBA
CITY AND MARYSVILLE FROM 0.9 KM EAST
OF LIVE OAK BLVD TO 0.8 KM WEST OF
ROUTE 70 AND 20 JUNCTI

IN SUTTER COUNTY NEAR NICOLAUS FROM
0.9 KM SOUTH OF STRIPLIN ROAD TO 0.3
KM SOUTH OF GARDEN HIGHWAY
UNDERCROSSING

IN EL DORADO, PLACER, SACRAMENTO AND
YOLO COUNTIES AT VARIOUS  LOCATIONS

IN SACRAMENTO AND YOLO COUNTIES AT
VARIOUS LOCATIONS

Description 

SAFETY REPAIRS AND NEW BUILDING

PLANTING AND IRRIGATION

UPGRADE HAND RAIL AND SIDEWALK

WIDEN HIGHWAY

INSTALL THRIE BEAM MEDIAN BARRIER

ELECTRONIC SIGNS

Type Of Work
DUAL CAL BUILDERS INC

VIKING CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

TEICHERT CONSTRUCTION

CORAL CONSTRUCTION COMPANY

CLAYBORN CONTRACTING GROUP INC

Contractor

CARMICHAEL CA 95609

RANCHO CORDOVA CA 95741

MARTINEZ CA 94553

SACRAMENTO CA 958276830

WILSONVILLE OR 97070

AUBURN CA 95602

(916)974-2853

(916)852-5530

(925)372-8000

(916)386-5900

(503)682-2252

(530)268-9512

KNAPP, CRAIG

JANET SAGER

GEESEY, DUANE

RIVERA, FERNANDO

GHASSEMI, MOHSSEN

MULLEN, MICHAEL

Resident
Engineer

(916) 799-5778

(916) 263-4912

(530) 741-4170

(530) 741-4170

(916) 263-5648

(916) 263-5647

 $4,577,472

 $500,242

 $6,027,378

 $8,313,407

 $3,459,607

 $230,886

Bid + CCOs

 $0

 $575,123

 $4,030,279

 $2,259,381

 $2,226,294

 $67,544

Comp To  date

 $0

 $2,218

 $611,065

 $2,020,256

 $1,105,197

 $67,544

This Month
08/31/06

10/21/05

09/20/05

06/28/06

04/20/06

05/15/06

Awarded

09/13/06

11/08/05

09/28/05

07/14/06

04/27/06

05/25/06

Approved

04/10/08

04/09/07

01/18/07

03/08/07

11/03/06

10/30/06

Est Comp

 0%

 0%

 68%

 25%

 73%

 36%

%Time

 0%

 0%

 66%

 27%

 64%

 29%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

03-2C84U4

03-4C3904

03-0A1314

03-1A4314

03-0E6804

03-2M5404

Contract 

  

  

ACNH-P020-(138)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 1160

P O BOX 1508

901 HOWE ROAD

P O BOX 276830

P O BOX 347

10556 COMBIE ROAD

1315 YUBA STREET

3855 NORTH FREEWAY
BLVD. STE. 120

555A W. ONSTOTTE ROAD

1315 YUBA STREET

3951 PERFORMANCE
DRIVE, STE. E

3951 PERFORMANCE
DRIVE, SUITE E

SACRAMENTO, CA 95834

YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan
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03District

03-YOL-50-/3.1

03-YOL-84-.8/0

03-YOL-113-10.1/0

03-YUB-20-1.9/6.6

03-YUB-65-.5/1.5

03-YUB-70-18.9/20

Fed Aid

HA22

HA23

HA23

HM1A

HB4N

HB1

Pgm Code
IN YOLO AND SACRAMENTO COUNTIES IN
WEST SACRAMENTO AND SACRAMENTO FROM
0.6 KM WEST OF ROUTE 80 AND 50
SEPARATION TO 0.4 KM EAST OF

IN YOLO COUNTY NEAR VALDEZ AT 0.1 KM
NORTH OF WEST SUTTER ROAD

IN YOLO COUNTY IN WOODLAND AT MAIN
STREET OFF RAMP

IN YUBA COUNTY IN AND NEAR MARYSVILLE
AT VARIOUS LOCATIONS

IN YUBA COUNTY IN WHEATLAND FROM MAIN
STREET TO HOOPER STREET

IN YUBA COUNTY NEAR MARYSVILLE FROM
NOBLE ROAD TO 0.3 KM NORTH OF
WOODRUFF LANE

Description 

GRIND PORTLAND CEMENT CONCRETE

REPAIR ROADWAY AND EMBANKMENT

REPAIR EMBANKMENT

RESURFACE ROADWAY

IMPROVE TRAFFIC OPERATIONS

WIDEN HIGHWAY

Type Of Work
C C MYERS INC

CIMARRON INC

ROBERT J FRANK CONSTRUCTION

MARTIN GENERAL ENGINEERING INC

BALDWIN CONTRACTING COMPANY

BALDWIN CONTRACTING COMPANY

Contractor

RANCHO CORDOVA CA 957412948

OAKDALE CA 95361

REDDING CA 96003

RANCHO CORDOVA CA 95742

MARYSVILLE CA 95901

MARYSVILLE CA 95901

(916)635-9370

(209)848-1655

(530)222-1408

(916)355-8101

(530)742-5141

(530)742-5141

OKPALA, MESHACK

HAMM, JEFF

HAMM, JEFF

RIVERA, FERNANDO

GEESEY, DUANE

ABU-MARKHIEH, OSAMA

Resident
Engineer

(961) 263-5620

(916) 263-5625

(916) 263-5625

(530) 741-4170

(530) 682-6700

(530) 634-7678

 $10,789,722

 $237,795

 $166,120

 $1,872,227

 $2,252,788

 $2,367,518

Bid + CCOs

 $9,843,470

 $231,481

 $113,837

 $1,204,128

 $0

 $0

Comp To  date

 $683,606

 $231,481

 $113,837

 $774,837

 $0

 $0

This Month
07/25/05

08/16/06

08/09/06

05/23/06

08/29/06

06/30/06

Awarded

08/08/05

08/24/06

08/17/06

06/09/06

09/12/06

07/14/06

Approved

09/27/06

09/20/06

10/04/06

10/25/06

12/29/06

Est Comp

 99%

 100%

 60%

 67%

 0%

 0%

%Time

 91%

 91%

 66%

 68%

 0%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

03-0A8404

03-2E4004

03-2E3904

03-2M1004

03-401804

03-4A5704

Contract 

ACIM-305 -(046)E

ACST-43A5-(004)E

ACST-43A6-(004)E

  

ACST-P065-(086)E

  

--()

  43-A5 0-(4E)

  43-A6 0-(4E)

  

  P0-65 0-(6E)

  

  

--()

--()

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 2948

10424 CIMARRON TRAIL

2806 TARMAC ROAD

12485 QUICKSILVER DRIVE

4509 SKYWAY DRIVE

4509 SKYWAY DR

3951 PERFORMANCE
DRIVE, SUITE E

3951 PERFORMANCE
DRIVE, SUITE E

3951 PERFORMANCE
DRIVE, SUITE E

1315 YUBA STREET

1001 BEALE ROAD

1315 YUBA STREET

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

 $16,046,500 $164,849,458 $298,980,694

03-YUB-5503-/0

03-YUB-5715-/0

Fed Aid

HA12

HA12

Pgm Code
IN YUBA COUNTY NEAR LINDA AT THE
MARYSVILLE WAREHOUSE YARD

IN YUBA COUNTY NEAR LINDA AT  VARIOUS
LOCATIONS

Description 

CONSTRUCT NEW WAREHOUSE

REMODEL MAINTENANCE STATIONS

Type Of Work
ALLEN L BENDER INC

ALLEN L BENDER INC

Contractor

WEST SACRAMENTO CA 95691

WEST SACRAMENTO CA 95691

(916)372-2190

(916)372-2190

RIVERA, FERNANDO

BROOK, BILL

Resident
Engineer

(530) 822-4332

(530) 822-4332

 $3,518,341

 $12,888,871

Bid + CCOs

 $1,080,376

 $12,706,433

Comp To  date

 $350,160

 $0

This Month
04/06/06

10/27/04

Awarded

04/21/06

11/08/04

Approved

07/26/07

09/20/06

Est Comp

 44%

 100%

%Time

 31%

 98%

% Work 

 

 

Message

03-3C0604

03-0A29U4

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

2798 INDUSTRIAL BLVD

2798 INDUSTRIAL BLVD

555A WEST ONSTOTT
ROAD

5555 WEST ONSTOTT
ROAD
YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan



03-0C3404

03-4A4404

03-2M3904

03-3C2004

03-0E3104

03-3822V4

03-0E3204

03-2E6204

03-2E6304

03-1M4404

03-2E2104

03-2C3604

03-3555U4

03-2E6404

03-1A6104

03-2M3304

03-2M0304

03-4C2604

03-373604

03-2M3704

03-2M0204

03-3A2604

Contract

03-BUT-32-1.4/1.8

03-BUT-32-5.7/6.2

03-BUT-32-/7.7

03-BUT-99-13.2/0

03-BUT-99-24.5/30.3

03-BUT-149-/4.6

03-COL-5-1.9/8.2

03-COL-5-6.6/7.7

03-COL-5-28.8/29.5

03-COL-20-30.6/

03-ED-49-21.5/0

03-ED-49-24.1/24.6

03-ED-50-16.7/18.1

03-ED-50-20.9/37.5

03-ED-50-69.4/0

03-ED-89-8.6/21

03-ED-89-/8.5

03-ED-193-6.2/0

03-GLE-32-.2/.1

03-GLE-162-67.2/84.6

03-NEV-20-17.4/46.1

03-NEV-49-7.3/8.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



03-2E3504

03-2E3204

03-2E6504

03-2M5104

03-3C9304

03-2M3804

03-291014

03-0A6004

03-2E6704

03-1A8014

03-2M3504

03-0E0204

03-2C2104

03-3C7004

03-2E6804

03-1E1504

03-0E0604

03-2C4804

03-0A9104

03-0E1804

03-0E4904

03-2A8304

Contract

03-NEV-49-22.5/0

03-NEV-80-24.7/26

03-NEV-80-4.9/9.2

03-NEV-80-9.0/0

03-NEV-80-60.6/63.5

03-NEV-89-1.1/4

03-NEV-267-/2.8

03-PLA-80-14.3/33.3

03-PLA-80-38.3/44.8

03-PLA-80-39.0/55.7

03-PLA-80-56.1/66.3

03-PLA-80-62.9/0

03-PLA-80-/1.6

03-PLA-89-8.6/0

03-PLA-89-/21.5

03-PLA-193-5.6/0

03-PLA-5711-/0

03-PLA-5731-/0

03-SAC-5-16.1/26.8

03-SAC-50-1.1/2

03-SAC-51-.2/1.1

03-SAC-80-.4/11.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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03-0E1704

03-4C5104

03-437204

03-0E9004

03-2C84U4

03-4C3904

03-0A1314

03-1A4314

03-0E6804

03-2M5404

03-0A8404

03-2E4004

03-2E3904

03-2M1004

03-401804

03-4A5704

03-3C0604

03-0A29U4

Contract

03-SAC-80-1.4/14.5

03-SAC-99-19.6/19.8

03-SAC-160-5.9/20.9

03-SAC-160-19.7/20.9

03-SAC-5501-/0

03-SUT-20-16.7/17

03-SUT-20-17.0/0

03-SUT-99-8.7/11.7

03-YOL-5-.4/5.5

03-YOL-5-.8/0

03-YOL-50-/3.1

03-YOL-84-.8/0

03-YOL-113-10.1/0

03-YUB-20-1.9/6.6

03-YUB-65-.5/1.5

03-YUB-70-18.9/20

03-YUB-5503-/0

03-YUB-5715-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

Page
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Statement of Ongoing Contracts - Federal Aid



03

District

 $10,265,646

Work Completed This Period

 Statement of Ongoing Contracts -Summary

03District

 $298,980,694  $164,849,458

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $99,605,132

 $6,027,378

 $137,504,252

 $55,843,931

 Bid + CCO

 $94,649,375

 $4,030,279

 $37,504,580

 $28,665,224

 Work Comp

District Total:

Work completed this Period:  $10,265,646

-I-

-F-

-S-

-SH-


	03

